PROJECT FACT SHEET (20 FEB 04)

PROJECT: Upper St. Marys River Channel Deepening, Near Sault Ste. Marie, Ml

DESCRIPTION: The project for navigation, St. Marys River, Michigan, was modified to direct the Secretary
to provide an additional foot of overdraft between Point Louise Turn and the Locks, Sault Sainte Marie,
Michigan, consistent with the channels upstream of Point Louise Turn. The modification shall be carried out
as operation and maintenance to improve navigation safety. FY01 O&M funds in the amount of $ 3,000,000
were provided.

CONGRESSIONAL INTEREST: Representatives (D) Bart Stupak (MI-1), (R) Joseph K. Knollenberg  (MI-
9), (D) David R. Obey (WI-7), (R) Ralph Regula (OH-16), and (DFL) James L. Oberstar (MN-8)

LOCATION MAP & PICTURE:

PROJECT AUHORITY: Section 372 of the Water Resources Development Act of 1999 (P.L. 101-640)
FUNDING:
Total Federal Non-Federal

Current Working Estimate $ TBD $ TBD $0
Funds Expended prior to FY04 $ 5,203,000 $ 5,203,000 $0
Funds allocated in FY04 $ TBD $ TBD $0
FYO05 Budget $ 0 $ 0 $ 0
Funds that could be used in FY05 $ 0 $ 0 $0
Funds required to complete (> FY05)  $ 0 $ O $ 0
SCHEDULE MILESTONES:

Project Initiation OCT 00

Construction Contract Awarded MAY 01

Construction Completed TBD

Project Closed-Out TBD

STATUS: The dredging contract was awarded on 8 May 2001, for approximately $ 2.6 M, and dredging was
initiated on 12 July 2001. Dredging at the Aux Pins Course, West Approach and South Canal, and the
south side of Vidal Shoals Channel has been completed. Before dredging was started in the Vidal Shoals
Channel, the Contractor dug test pits in this area and found that the equipment used in the other areas was
ineffective in the Vidal Shoals Channel. Based on the more difficult dredging, the contract was modified for
an equitable adjustment of $ 1.7 M. The Contractor has not yet dredged the north side of the Vidal Shoals
Channel. The Government and Contractor are currently discussing disagreements and will need to
reestablish the anticipated total project cost and the projected completion date.



PM: Nancy S. Salisbury, (313) 226-3639, Nancy.S.Salisbury@Ire02.usace.army.mil




